
গণজাতী বাংলােদশ সরকর
ম ও কমসংান মণালয়

কলকরখানা ও িতান পিরদশন অিধদর "সু িমক, েশাভন কমপিরেবশ;
গেড় তুলেব াট বাংলােদশ"

  

কাপ পযেবেণর তথ

করখানার নাম কয়সার সাঁেক েজিব েটটইল িলঃ
িঠকনা M. S. Tower-2, Siddirgonj Pool, Siddirgonj, Narayanganj
করখানার েকড NRY127
কলার েকড

মূলায়েনর ধরণ:  কঠেমাগত মূলায়ন পযেবেণর তিরখ:  -
১. পযেবণ



পিরদশন
পযেবণ High over stress has been found in edge and corner columns

কাপ
আইেটম
কাটগির

১.১. কযম

কযম Areas of overstress should not to be used for storage. Factory Engineer to review design, loads and columns stresses in area identified above.
সুপািরেশর
তথসূ
করখানার
কযম
অািধকর অিবলে
চূড়া
সময়সীমা -

সংেশািধত
সময়সীমা ০১-০১-১৯৭০

অগিতর
অবা চলমান

মব On 22/08/2021-DEA has been prepared and submitted to DIFE for approval but not found at site during inspection. As a part of DEA test repots also submitted to DIFE.
Receiving letter from DIEF has been found at site of resubmission dated on 7th december 2019.

১.২. কযম

কযম Verify in-situ concrete stresses either by 100mm dia. cores or existing cylinder strength data for [the identified columns] or [100mm dia. cores from 4 columns].
সুপািরেশর
তথসূ
করখানার
কযম
অািধকর
চূড়া
সময়সীমা ১৫-০৮-২০১৬

সংেশািধত
সময়সীমা -

অগিতর
অবা চলমান

মব On 22/08/2021-DEA has been prepared and submitted to DIFE for approval but not found at site during inspection. As a part of DEA test repots also submitted to DIFE.
Receiving letter from DIEF has been found at site of resubmission dated on 7th december 2019.

১.৩. কযম

কযম A Detail Engineering Assessment of Factory to be commenced, see attached Scope.
সুপািরেশর
তথসূ
করখানার
কযম
অািধকর
চূড়া
সময়সীমা ১৫-১০-২০১৬

সংেশািধত
সময়সীমা -

অগিতর
অবা চলমান

মব On 22/08/2021-DEA has been prepared and submitted to DIFE for approval but not found at site during inspection. As a part of DEA test repots also submitted to DIFE.
Receiving letter from DIEF has been found at site of resubmission dated on 7th december 2019.

১.৪. কযম

কযম Produce and actively manage a loading plan for all floor plates within the factory giving consideration to floor capacity and column capacity.
সুপািরেশর
তথসূ
করখানার
কযম
অািধকর
চূড়া
সময়সীমা ১৫-১০-২০১৬

সংেশািধত
সময়সীমা ০১-০১-১৯৭০

অগিতর
অবা চলমান

মব On 22/08/2021-Load plan has been prepared and submitted to DIFE but not found at site during inspection.

১.৫. কযম

কযম Detail Engineering Assessment to be completed
সুপািরেশর
তথসূ
করখানার
কযম
অািধকর
চূড়া
সময়সীমা ১৫-০৮-২০১৬

সংেশািধত
সময়সীমা -

অগিতর
অবা চলমান

মব On 22/08/2021-DEA has been prepared and submitted to DIFE for approval but not found at site during inspection.As a part of DEA test repots also submitted to
DIFE.Receiving later from DIEF has been found at site of resubmission dated on 7th december 2019.

১.৬. কযম

কযম Continue to implement the loading plan
সুপািরেশর
তথসূ
করখানার
কযম
অািধকর
চূড়া
সময়সীমা ১৫-১২-২০১৬

সংেশািধত
সময়সীমা ০১-০১-১৯৭০

অগিতর
অবা চলমান

মব On 22/08/2021-Load plan has been prepared and submitted to DIFE but not found at site during inspection.



২. পযেবণ

পিরদশন
পযেবণ

Full set of structural design drawing, soil test report, floor load plan and material test
report are not available.

কাপ
আইেটম
কাটগির

২.১. কযম

কযম
Develop set of as-built drawings showing structure details, loading, dimensions,
levels, foundations and framing on Plan, Section and Elevation drawings, soil test
report, floor load plan under the part of DEA.

সুপািরেশর
তথসূ
করখানার
কযম
অািধকর েযাজ নয়
চূড়া
সময়সীমা ১৫-১২-২০১৬

সংেশািধত
সময়সীমা ০১-০১-১৯৭০

অগিতর
অবা চলমান

মব
On 22/08/2021-As built drawing has been prepared and submitted to DIFE for
approval but not found at site during inspection.As part of DEA soil test report has
also been submitted to DIFE.Receiving later from DIFE has been found on site of
resubmission dated on 7th december 2019.


