
গণজাতী বাংলােদশ সরকর
ম ও কমসংান মণালয়

কলকরখানা ও িতান পিরদশন অিধদর "মজীবী মানুেষর অিধকর,
ৈবষমহন বাংলােদেশর অীকর"

  

কাপ পযেবেণর তথ

করখানার নাম জাফর এার াইেজস (াঃ) িলঃ
িঠকনা Samad Super Market(3rd floor), 123/1/A, South Jatrabari, Dhaka
করখানার েকড DHK644
কলার েকড

মূলায়েনর ধরণ:  কঠেমাগত মূলায়ন পযেবেণর তিরখ:  -
১. পযেবণ

পিরদশন
পযেবণ Floor Load Plan

কাপ
আইেটম
কাটগির

১.১. কযম

কযম
The factory owner has been instructed to prepare and submit a load plan for
vetting. Once it is submitted by the factory owner, it will be duly vetted. The
factory owner should arrange displaying the approved load plan for each floor on
the wall in a visible loaction and shall adhere to it.

সুপািরেশর
তথসূ
করখানার
কযম Engineer will be engaged to prepare floor load plan and it will be displayed.

অািধকর েযাজ নয়
চূড়া
সময়সীমা ২০-১০-২০১৬

সংেশািধত
সময়সীমা ০১-০১-১৯৭০

অগিতর
অবা র হয়িন

মব

On Visit Date 30/09/2020: The factory management didin't start any work
regarding this issue. Now the factory management is instructed to do all structural
design & drawings by an enlisted firm of DIFE and submit them to DIFE RCC within
30/11/2020. On 15/12/2020:No floor load plan were available on site.Factory
management engaged a consultant firm to prepare floor load plan. On Visit Date
24/05/2021: The factory management didin't start any work regarding this issue.
No agreement done with any DIFE enlisted consulting firm to do the structural
design & drawings. Now the factory management is instructed to do all structural
design & drawings by an enlisted firm of DIFE and submit them to DIFE RCC within
31/07/2021. On Visit Date 14/09/2021: Same as previous. The factory
management didin't start any work regarding this issue. No agreement done with
any DIFE enlisted consulting firm to do the structural design & drawings. Now the
factory management is instructed to do all structural design & drawings by an
enlisted firm of DIFE and submit them to DIFE RCC within 30/10/2021.



২. পযেবণ

পিরদশন
পযেবণ Soil investigation report

কাপ
আইেটম
কাটগির

২.১. কযম

কযম The factory owner has been instructed to prepare soil test report in order to check
foundation adequacy by a qualified Engineer.

সুপািরেশর
তথসূ
করখানার
কযম

Soil test report will be prepared with checking foundation adequacy by the
Engineer.

অািধকর েযাজ নয়
চূড়া
সময়সীমা ২৯-১২-২০১৬

সংেশািধত
সময়সীমা ০১-০১-১৯৭০

অগিতর
অবা র হয়িন

মব

On Visit Date 30/09/2020: The factory management didin't start any work
regarding this issue. Now the factory management is instructed to do all structural
design & drawings by an enlisted firm of DIFE and submit them to DIFE RCC within
30/11/2020. On 15/12/2020:No Soil investigation report were available on site.
On Visit Date 24/05/2021: The factory management didin't start any work
regarding this issue. No agreement done with any DIFE enlisted consulting firm to
do the structural design & drawings. Now the factory management is instructed to
do all structural design & drawings by an enlisted firm of DIFE and submit them to
DIFE RCC within 31/07/2021. On Visit Date 14/09/2021: Same as previous. The
factory management didin't start any work regarding this issue. No agreement
done with any DIFE enlisted consulting firm to do the structural design & drawings.
Now the factory management is instructed to do all structural design & drawings
by an enlisted firm of DIFE and submit them to DIFE RCC within 30/10/2021.

৩. পযেবণ



পিরদশন
পযেবণ Distress in Primary Structural Element

কাপ
আইেটম
কাটগির

৩.১. কযম

কযম
The owner or user of the building should be vigilant about development of any
distress, particularly in primary structural elements such as columns, beams and
slabs. If crack appear, propagate and widen, detail assessment and adoption of the
remedial measures may become necessary.

সুপািরেশর
তথসূ
করখানার
কযম
অািধকর অিবলে
চূড়া
সময়সীমা -

সংেশািধত
সময়সীমা ০১-০১-১৯৭০

অগিতর
অবা র হয়িন

মব

On Visit Date 30/09/2020: Distress found on beam & slab. They should be
checked & repaired properly. The factory management didin't start any work
regarding this issue. Now the factory management is instructed to do all structural
design & drawings by an enlisted firm of DIFE and submit them to DIFE RCC within
30/11/2020. This distresses should be also included in design report. On
15/12/2020:Crack has been observed on several beam & slab.No investigation
report has been found for crack. On Visit Date 24/05/2021: Distress found on
beam & slab. They should be checked & repaired properly. The factory
management didin't start any work regarding this issue. No agreement done with
any DIFE enlisted consulting firm to do the structural design & drawings. Now the
factory management is instructed to do all structural design & drawings by an
enlisted firm of DIFE and submit them to DIFE RCC within 31/07/2021. On Visit
Date 14/09/2021: Same as previous. Distress found on beam & slab. They should
be checked & repaired properly. The factory management didin't start any work
regarding this issue. No agreement done with any DIFE enlisted consulting firm to
do the structural design & drawings. Now the factory management is instructed to
do all structural design & drawings by an enlisted firm of DIFE and submit them to
DIFE RCC within 30/10/2021.

৪. পযেবণ



পিরদশন
পযেবণ Horizontal and Vertical Extension

কাপ
আইেটম
কাটগির

৪.১. কযম

কযম No horizontal or vertical extension of the building shall be made without detail
engineering assessment.

সুপািরেশর
তথসূ
করখানার
কযম
অািধকর েযাজ নয়
চূড়া
সময়সীমা -

সংেশািধত
সময়সীমা ০১-০১-১৯৭০

অগিতর
অবা র হয়িন

মব

On Visit Date 30/09/2020: Several sheds & a tower found on roof top. They
should be checked & repaired properly. The factory management didin't start any
work regarding this issue. Now the factory management is instructed to do all
structural design & drawings by an enlisted firm of DIFE and submit them to DIFE
RCC within 30/11/2020. This sheds & tower should be also included in design
report. On 15/12/2020:Several non engineering sheds & a tower were found in
roof top on the date of inspection. On Visit Date 24/05/2021: Several sheds & a
tower found on roof top. They should be checked & repaired properly as per
reccomendetaions of DEA. The factory management didin't start any work
regarding this issue. No agreement done with any DIFE enlisted consulting firm to
do the structural design & drawings. Now the factory management is instructed to
do all structural design & drawings by an enlisted firm of DIFE and submit them to
DIFE RCC within 31/07/2021. This sheds & tower should be also included in design
report. On Visit Date 14/09/2021: Same as previous. Several sheds & a tower
found on roof top. They should be checked & repaired properly as per
reccomendetaions of DEA. The factory management didin't start any work
regarding this issue. No agreement done with any DIFE enlisted consulting firm to
do the structural design & drawings. Now the factory management is instructed to
do all structural design & drawings by an enlisted firm of DIFE and submit them to
DIFE RCC within 30/10/2021. This sheds & tower should be also included in design
report.


